

## Participatory Rural Development Project-2

### Progress of June, 2008 (2007-08)

SI. No.	Kalihati	TAPP Target	Achievement Up to June'07	GC Formation								
				Current Year					Total Achievement of the Current Year	ADP (%)	Cumilatve Achievement	Remarks
				ADP Target	Achievememt Up to last month	Achievement of the Reporting Month						
1	2	3	4	5	6	7	8	9	10	11		
1.	Balla	36	9	5	5	-	5	100%	14			
2.	Bangra	22	18	4	3	1	4	100%	22			
3.	Birbashinda	32	11	6	6	-	6	100%	17			
4.	Durgapur	31	9	5	5	-	5	100%	14			
5.	Elenga	30	9	5	3	-	3	60%	12			
6.	Kokdahara	26	8	4	5	-	5	100%	13			
7.	Nagbari	27	12	4	4	-	4	100%	16			
8.	Narandia	24	21	3	3	-	3	100%	24			
9.	Paikara	29	11	6	5	-	5	83%	16			
10.	Salla	26	16	2	2	-	2	100%	18			
11.	Shahadebpur	26	16	0	1	-	1	100%	17			
	<b>Sub-Total</b>	<b>309</b>	<b>140</b>	<b>44</b>	<b>42</b>	<b>1</b>	<b>43</b>	<b>98%</b>	<b>183</b>			
	<b>Meherpur</b>											
1.	Kutubpur	29	13	3	2	1	3	100%	16			
2.	Pirojpur	27	10	3	3	-	3	100%	13			
	<b>Sub-Total</b>	<b>56</b>	<b>23</b>	<b>6</b>	<b>5</b>	<b>1</b>	<b>6</b>	<b>100%</b>	<b>29</b>			
	<b>Titas</b>											
1.	Jagatpur	17	14	4	4	-	4	100%	18			
2.	Ziarkandi	15	9	3	3	-	3	100%	12			
	<b>Sub-Total</b>	<b>32</b>	<b>23</b>	<b>7</b>	<b>7</b>	<b>0</b>	<b>7</b>	<b>100%</b>	<b>30</b>			
	<b>Grand total</b>	<b>397</b>	<b>186</b>	<b>57</b>	<b>54</b>	<b>2</b>	<b>56</b>	<b>98%</b>	<b>242</b>			

(Md.Abdul Maleque)  
AD, PRDP-2

## Progress of June, 2008 (2007-08)

Sl. No.	Kalihati	Achievement Up to June'07	MD Formation					Cumilative Achievement	Remarks
			Current Year						
			ADP Target	Achievement Up to last month	Achievement of the Reporting Month	Total Achievement of the Current Year	ADP (%)		
1	2	3	4	5	6	7	8	9	10
1.	Balla	4	2	1	-	1	50%	5	
2.	Bangra	6	3	2	1	3	100%	9	
3.	Birbashinda	7	1	1	-	1	100%	8	
4.	Durgapur	5	2	2	-	2	100%	7	
5.	Elenga	4	2	2	-	2	100%	6	
6.	Kokdahara	4	3	3	-	3	100%	7	
7.	Nagbari	5	3	1	-	1	33%	6	
8.	Narandia	11	1	1	-	1	100%	12	
9.	Paikara	8	3	3	-	3	100%	11	
10.	Salla	5	1	1	-	1	100%	6	
11.	Shahadebpur	3	2	1	-	1	50%	4	
	<b>Sub-Total</b>	<b>62</b>	<b>23</b>	<b>18</b>	<b>1</b>	<b>19</b>	<b>83%</b>	<b>81</b>	
	<b>Meherpur</b>								
1.	Kutubpur	8	3	1	1	2	67%	10	
2.	Pirojpur	6	4	4	-	4	100%	10	
	<b>Sub-Total</b>	<b>14</b>	<b>7</b>	<b>5</b>	<b>1</b>	<b>6</b>	<b>86%</b>	<b>20</b>	
	<b>Titas</b>								
1.	Jagatpur	4	5	4	1	5	100%	9	
2.	Ziarkandi	2	3	3	-	3	100%	5	
	<b>Sub-Total</b>	<b>6</b>	<b>8</b>	<b>7</b>	<b>1</b>	<b>8</b>	<b>100%</b>	<b>14</b>	
	<b>Grand total</b>	<b>82</b>	<b>38</b>	<b>30</b>	<b>3</b>	<b>33</b>	<b>87%</b>	<b>115</b>	

## Progress of June, 2008 (2007-08)

SI. No.	Kalihati	TAPP	Achievement Up to June'07	UCCM					Cumilatve Achievement	Remarks
				Current Year						
				ADP Target	Achievememt Up to last month	Achievement of the Reporting Month	Total Achievement of the Current Year	ADP (%)		
1	2	3	4	5	6	7	8	9	10	11
1.	Balla	60	14	12	10	1	11	92%	25	
2.	Bangra	60	54	12	11	1	12	100%	66	
3.	Birbashinda	60	18	12	10	1	11	92%	29	
4.	Durgapur	60	14	12	10	1	11	92%	25	
5.	Elenga	60	18	12	11	1	12	100%	30	
6.	Kokdahara	60	18	12	12	1	13	100%	31	
7.	Nagbari	60	18	12	10	1	11	92%	29	
8.	Narandia	60	82	12	12		12	100%	94	
9.	Paikara	60	18	12	12	1	13	100%	31	
10.	Salla	60	56	12	11		11	92%	67	
11.	Shahadebpur	60	80	12	10	1	11	92%	91	
	<b>Sub-Total</b>	<b>660</b>	<b>390</b>	<b>132</b>	<b>119</b>	<b>9</b>	<b>115</b>	<b>87%</b>	<b>518</b>	
	<b>Meherpur</b>									
1.	Kutubpur	60	45	12	10	1	11	92%	56	
2.	Pirojpur	60	18	12	10	1	11	92%	29	
	<b>Sub-Total</b>	<b>120</b>	<b>63</b>	<b>24</b>	<b>20</b>	<b>2</b>	<b>22</b>	<b>92%</b>	<b>85</b>	
	<b>Titas</b>									
1.	Jagatpur	60	45	12	10	1	11	92%	56	
2.	Ziarkandi	60	17	12	10	1	11	92%	28	
	<b>Sub-Total</b>	<b>120</b>	<b>62</b>	<b>24</b>	<b>20</b>	<b>2</b>	<b>22</b>	<b>92%</b>	<b>84</b>	
	<b>Grand total</b>	<b>900</b>	<b>515</b>	<b>180</b>	<b>159</b>	<b>13</b>	<b>159</b>	<b>88%</b>	<b>687</b>	

(Md.Abdul Maleque)  
AD, PRDP-2

## Progress of June, 2008 (2007-08)

SI. No.	Kalihati	NBD's attendance in UCCM							
		Achievement Up to June'07	Current Year					Cumilative Achievement	Remarks
			ADP Target	Achievememt Up to last month	Achievement of the Reporting Month	Total Achievement of the Current Year	ADP (%)		
1	2	3	5	6	7	8	9	10	11
1.	Balla	239	214	202	11	213	99%	452	
2.	Bangra	315	210	175	15	190	90%	505	
3.	Birbashinda	235	243	174	12	186	77%	502	
4.	Durgapur	171	204	159	15	174	85%	345	
5.	Elenga	284	372	183	18	201	54%	485	
6.	Kokdahara	247	336	229	14	243	72%	490	
7.	Nagbari	225	234	168	20	188	80%	413	
8.	Narandia	1100	320	242		242	75%	1342	
9.	Paikara	312	295	213	18	231	78%	543	
10.	Salla	752	369	190		190	51%	942	
11.	Shahadebpur	1020	324	202	29	231	71%	1251	
	<b>Sub-Total</b>	<b>4900</b>	<b>3121</b>	<b>2137</b>	<b>152</b>	<b>2289</b>	<b>73%</b>	<b>7270</b>	
	<b>Meherpur</b>								
1.	Kutubpur	372	264	158	13	171	65%	543	
2.	Pirojpur	302	360	163	11	174	48%	476	
	<b>Sub-Total</b>	<b>674</b>	<b>624</b>	<b>321</b>	<b>24</b>	<b>345</b>	<b>55%</b>	<b>1019</b>	
	<b>Titas</b>								
1.	Jagatpur	487	252	126	3	129	51%	616	
2.	Ziarkandi	198	216	88	11	99	45%	297	
	<b>Sub-Total</b>	<b>685</b>	<b>468</b>	<b>214</b>	<b>14</b>	<b>228</b>	<b>48%</b>	<b>913</b>	
	<b>Grand total</b>	<b>6259</b>	<b>4213</b>	<b>2672</b>	<b>190</b>	<b>2862</b>	<b>68%</b>	<b>9202</b>	

(Md. Abdul Maleque)  
AD, PRDP-2

## Progress of June, 2008 (2007-08)

GCM									
SI. No.	Kalihati	Achievement Up to June'07	Current Year				Cumilative Achievement	Remarks	
			ADP Target	Achievememt Up to last month	Achievement of the Reporting Month	Total Achievement of the Current Year			ADP (%)
1	2	3	4	5	6	7	8	9	10
1.	Balla	68	110	96	5	101	92%	169	
2.	Bangra	168	200	153	17	170	85%	338	
3.	Birbashinda	93	150	87	10	97	65%	190	
4.	Durgapur	67	100	96	6	102	100%	169	
5.	Elega	97	130	83	10	93	72%	190	
6.	Kokdahara	65	100	62	4	66	66%	131	
7.	Nagbari	204	150	101	11	111	74%	315	
8.	Narandia	498	200	176	20	196	98%	674	
9.	Paikara	106	150	127	15	142	95%	248	
10.	Salla	221	150	137	13	150	100%	371	
11.	Shahadebpur	365	160	107	12	119	74%	484	
	<b>Sub-Total</b>	<b>1952</b>	<b>1600</b>	<b>1225</b>	<b>123</b>	<b>1347</b>	<b>84%</b>	<b>3279</b>	
	<b>Meherpur</b>								
1.	Kutubpur	153	160	134	12	146	91%	299	
2.	Pirojpur	92	130	89	10	99	76%	191	
	<b>Sub-Total</b>	<b>245</b>	<b>290</b>	<b>223</b>	<b>22</b>	<b>245</b>	<b>84%</b>	<b>490</b>	
	<b>Titas</b>								
1.	Jagatpur	252	168	143	13	156	100%	408	
2.	Ziarkandi	86	108	82	7	89	89%	175	
	<b>Sub-Total</b>	<b>338</b>	<b>276</b>	<b>225</b>	<b>20</b>	<b>245</b>	<b>98%</b>	<b>583</b>	
	<b>Grand total</b>	<b>2535</b>	<b>2166</b>	<b>1673</b>	<b>165</b>	<b>1837</b>	<b>86%</b>	<b>4352</b>	

(Md.Abdul Maleque)

AD, PRDP-2

## Progress of June, 2008 (2007-08)

NBD's Attendance in GCM									
SI. No.	Kalihati	Achievement Up to June'07	ADP Target	Current Year				Cumilative Achievement	Remarks
				Achievememt Up to last month	Achievement of the Reporting Month	Total Achievement of the Current Year	ADP (%)		
1	2	3	4	5	6	7	8	9	10
1.	Balla	67	132	119	2	121	92%	188	
2.	Bangra	79	62	80	10	90	100%	169	
3.	Birbashinda	50	63	71	4	75	100%	125	
4.	Durgapur	76	150	114	10	124	83%	189	
5.	Elenga	117	192	62	12	74	39%	124	
6.	Kokdahara	61	163	50	5	55	34%	116	
7.	Nagbari	79	209	72	10	82	39%	161	
8.	Narandia	502	234	133	23	156	67%	646	
9.	Paikara	66	126	82	9	91	72%	157	
10.	Salla	153	162	69	6	75	46%	228	
11.	Shahadebpur	386	416	171	20	191	46%	574	
	<b>Sub-Total</b>	<b>1636</b>	<b>1909</b>	<b>1023</b>	<b>111</b>	<b>1134</b>	<b>59%</b>	<b>2677</b>	
	<b>Meherpur</b>								
1.	Kutubpur	83	150	89	4	93	62%	176	
2.	Pirojpur	34	190	70	6	76	40%	110	
	<b>Sub-Total</b>	<b>117</b>	<b>340</b>	<b>159</b>	<b>10</b>	<b>169</b>	<b>50%</b>	<b>286</b>	
	<b>Titas</b>								
1.	Jagatpur	206	378	269	9	278	74%	484	
2.	Ziarkandi	90	316	136	9	145	46%	235	
	<b>Sub-Total</b>	<b>296</b>	<b>694</b>	<b>405</b>	<b>18</b>	<b>423</b>	<b>61%</b>	<b>719</b>	
	<b>Grand total</b>	<b>2049</b>	<b>2943</b>	<b>1587</b>	<b>139</b>	<b>1726</b>	<b>59%</b>	<b>3682</b>	

(Md. Abdul Maleque)  
AD, PRDP-2

## Progress of June, 2008 (2007-08)

GC & UCC Scheme										
Sl. No.	Kalihati	TAPP Target	Achievement Up to June'07	Current Year					Cumilatte Achievement	Remarks
				ADP Target	Achievement Up to last month	Achievement of the Reporting Month	Total Achievement of the Current Year	ADP (%)		
1	2	3	4	5	6	7	8	9	10	11
1.	Balla	113	8	8	5	3	8	100%	16	
2.	Bangra	79	13	10	9	-	9	90%	22	
3.	Birbashinda	100	7	13	7	-	7	54%	14	
4.	Durgapur	98	7	9	7	1	8	89%	15	
5.	Elenga	94	9	10	6	-	6	60%	15	
6.	Kokdahara	82	6	7	7	-	7	100%	14	
7.	Nagbari	85	7	7	8	1	9	100%	16	
8.	Narandia	91	28	11	8	2	10	90%	39	
9.	Paikara	89	10	10	11	-	11	100%	21	
10.	Salla	97	22	8	6	3	9	100%	31	
11.	Shahadebpur	99	27	8	8	-	8	100%	35	
	<b>Sub-Total</b>	<b>1027</b>	<b>144</b>	<b>101</b>	<b>82</b>	<b>10</b>	<b>92</b>	<b>91%</b>	<b>238</b>	
	<b>Meherpur</b>									
1.	Kutubpur	89	19	10	9	1	10	100%	29	
2.	Pirojpur	87	13	10	8	2	10	100%	23	
	<b>Sub-Total</b>	<b>176</b>	<b>32</b>	<b>20</b>	<b>17</b>	<b>3</b>	<b>20</b>	<b>100%</b>	<b>52</b>	
	<b>Titas</b>									
1.	Jagatpur	58	17	10	8	1	9	90%	26	
2.	Ziarkandi	43	8	9	5	2	7	78%	15	
	<b>Sub-Total</b>	<b>101</b>	<b>25</b>	<b>19</b>	<b>13</b>	<b>3</b>	<b>16</b>	<b>84%</b>	<b>41</b>	
	<b>Grand total</b>	<b>1304</b>	<b>201</b>	<b>140</b>	<b>112</b>	<b>16</b>	<b>128</b>	<b>91%</b>	<b>331</b>	

(Md.Abdul Maleque)  
AD, PRDP-2

## Progress of June, 2008 (2007-08)

Notice Board										
SI. No.	Kalihati	TAPP Target	Achievement Up to June'07	Current Year					Cumilative Achievement	Remarks
				ADP Target	Achievememt Up to last month	Achievement of the Reporting Month	Total Achievement of the Current Year	ADP (%)		
1	2	3	4	5	6	7	8	9	10	11
1.	Balla	80	20	7	7	-	7	100%	27	
2.	Bangra	85	42	3	5	-	5	100%	47	
3.	Birbashinda	76	15	11	15	-	15	100%	30	
4.	Durgapur	76	10	11	15	-	15	100%	25	
5.	Elenga	76	17	7	8	-	8	100%	25	
6.	Kokdahara	85	11	11	10	-	10	100%	21	
7.	Nagbari	75	21	6	12	-	12	100%	33	
8.	Narandia	100	49	2	3	-	3	100%	43	
9.	Paikara	90	26	12	12	-	12	100%	38	
10.	Salla	85	41	2	6	-	6	100%	47	
11.	Shahadebpur	90	50	2	2	-	2	100%	52	
	<b>Sub-Total</b>	<b>918</b>	<b>302</b>	<b>74</b>	<b>95</b>	<b>0</b>	<b>95</b>	<b>100%</b>	<b>388</b>	
	<b>Meherpur</b>									
1.	Kutubpur	100	16	11	22	-	22	100%	27	
2.	Pirojpur	68	12	12	7	-	7	100%	19	
	<b>Sub-Total</b>	<b>168</b>	<b>28</b>	<b>23</b>	<b>29</b>	<b>0</b>	<b>29</b>	<b>100%</b>	<b>46</b>	
	<b>Titas</b>									
1.	Jagatpur	60	21	7	7	-	7	100%	28	
2.	Ziarkandi	36	8	10	10	-	10	100%	18	
	<b>Sub-Total</b>	<b>96</b>	<b>29</b>	<b>17</b>	<b>17</b>	<b>0</b>	<b>17</b>	<b>100%</b>	<b>46</b>	
	<b>Grand total</b>	<b>1182</b>	<b>359</b>	<b>114</b>	<b>141</b>	<b>0</b>	<b>141</b>	<b>100%</b>	<b>480</b>	

(Md.Abdul Maleque)  
AD, PRDP-2